Highlighted Projects

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Number Location Begin End Expenditure Plan Dollars are in Thousands Total  Conf.
(County) Sub Pgm Project Description Phase Date Prior Cost 01-03 03-05 05-07 07-09 09-11 Future Cost Range
SR 522, SR 9to Monroe - Widening and New Inter changes
522 152232C SR 522/SR 9 TO PARADISE LAKE ROAD
Northwest 11 WOODINVILLE EAST  (1383)  (17.39)
(Snohomish) Old Title (SR 9 TO PARADISE LAKE ROAD)
Thiswas split into two contracts. Contract 1A constructed two additional lanes from SR-9 to Paradise Lake
Road and Contract 1B will construct the interchange at Paradise Lake Road. This project constructed two
new WB lanes to make a four lane divided highway. The interchange project will build a new interchange to
match the new highway.
Funded Desian (PE) Sep-92 Jan-03 1,845 1,498 3,343 *
Right of Wav ~ Mar-93 Dec-02 5111 3,168 8,279 *
Construction ~ Nov-98 Auc-01 11,173 1,270 12,443 *
18,129 5,936 24,065
Additional Revenue Reauired for Comoletion Desian (PE)  Jun-03 Jul-04 6 294 300 +/-20%
Construction ~ Dec-02 Jul-07 1,282 19,027 1,828 12 22,149 +/-20%
1,288 19,321 1,828 12 22,449
SR 522/SR 9 TO PARADISE LAKE ROAD (Total) 18,129 7,224 19,321 1,828 12 46,514
522 152234B SR 522/PARADISE LAKE RD TO SNOHOMISH R.
Northwest 11 WOODINVILLE/MONROE  (16.80)  (20.41)
(Snohomish) Old Title (PARADISE LAKE RD TO SNOHOMISH R. STG 2)
Construct additional general purpose lanes and construct interchange at Fales/Echo Lake Road. This project
proposes the design of a diamond interchange to replace an at-grade signalized intersection. The design
includes a4 or 5 lane bridge over SR 522 with eastbound and westbound on and off ramps. The interchange
will require the partial realignment of several county roads. Environmental mitigation will be provided. Also
this project will construct two new lanes which widen the road to four lanes.
Funded Desian (PE)  Jun-98 Jan-03 2,041 1,411 3,452 *
Riaht of Wav Dec-00 Nov-03 7 8,156 2,480 10,643 *
Construction  Jul-02 Jul-07 1,117 7,720 5,527 14,364 +/-20%
2,048 10,684 10,200 5,527 28,459
Additional Revenue Reauired for Completion Desian (PE)  Jun-04 Jul-05 245 5 250 +/-20%
Construction ~ Dec-02 Dec-08 449 11,651 1,850 299 14,249 +/-15%
449 11,896 1,855 299 14,499
SR 522/PARADISE LAKE RD TO SNOHOMISH R. (Total) 2,048 11,133 22,096 7,382 299 42,958
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SR 522, SR 9to Monroe - Widening and New Inter changes
522 152234E SR 522/SNOHOMISH RIVER BRIDGE TO US 2
Northwest 11 MONROE VICINITY  (2050)  (24.68)
(Snohomish) Old Title (SNOHOMISH RIVER BRIDGE TO SR 2)
This contract will construct two general purpose lanes from the Snohomish River Bridge to US 2 in the city
of Monroe. The new roadway will be two lanesin each direction. All intersectionsin this areawill be
rechannelized. Other items of work will be stormwater treatment, safety improvements and roadside
restoration.
Additional Revenue Reauired for Completion Desian (PE)  Jul-02 Jul-06 896 2,112 512 3520 +/-30%
Rioht of Way ~ Jul-03 Oct-05 1,765 174 1,939 +/-30%
Construction  Oct-05 Jan-11 22,145 28,148 677 50,970 +/-30%
896 3,877 22,831 28,148 677 56,429
SR 522/SNOHOMISH RIVER BRIDGE TO US 2 (Total) 396 3,877 22,831 28,148 677 56,429
SR 522, SR 9to Monroe - Widening and New | nterchanges Totals
Funded 20,177 16,620 10,200 5,527 52,524
Additional Revenue Required for Completion 2,633 35,094 26,514 28,459 677 93,377
Total 20,177 19,253 45,294 32,041 28,459 677 145,901
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